CERCLA REMOVAL -ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING . . CONTRACT NO. 68-8S2-99-07
ORDER NG®.: 19 : "DATE (s) : 7/9/01
SITE/SPILL NO. PU SHIFT:0700 - 1630

EPA REGION: II . 08C: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env. ,Inc. , WORK ORDER #181
MONITORS: Paul Potvin RM: Scott Soden

DESCRIPTION OF WORK TO BE PERFORMED .

1) Provide form 1900-55s to the 0OSC for approval.

2) Provide securlty for the Site from 3:30pm until 7:30am the
following morning. One person acting as the guard will be on-
site at all times. Each guard will key-in at the appropriate
time and location at each key-box. The guard will periodically
inspect the site for any releases, spills, leaks, fires, etc.

3) Conduct a daily safety briefing. ‘

4) Complete a Daily Work Summary outlining daily accomplishments.
5) Cut up the scrap metal as necessary and load into the rolloff.
6) Backfill tank 16 and the surrounding area.

7) Drain and cap all remaining open pipes on Site which
previously contained oil.

8) Cut the manway off tank 4 and backfill the manways to tanks 1
through 5. ‘

9) Repair the Slte fire hydrant.

10) Arrange the plckup of the two acetylene cylinders.

11) Replace the curb in front of the Buckeye pipeline gate and
along the fence line.

12) Seal the holes in the shaker building wall to prevent access.
13) Dispose of the pallets on the Site.

14) Scrape 6 inches of dirt from ihe top of the scrap pile and
dispose of the same.

15) Ship the sludge in the two rolloffs on the western side of
the Site for disposal.

16) Place a hasp and a padlock on all exterior doors to the
guardhouse and shaker buildings.

17) Scrape the excess dirt off the southeast area of the access
road.

18) Fill the zipper drain on the northern side of the Site with
concrete.

19) Backfill and grade the entire tank field and seed with grass.
20) Demobe all equipment on Site.

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 0-FOREMAN 2-CLEANUP TECHNICIAN(S) 1-PCT

0-CHEMIST 1-EQUIPMENT OPERATOR 0-T.AB TECH 0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM QUANT , ITEM QUANT ,
PICK UP TRUCK (1/4 TON) 3 FAX 1
LULL 1 CELLULAR TELEPHONE 1
'LARGE EXCAVATOR 1 LAPTOP COMPUTER 2
DRILL 1 COMPUTER PRINTER 2
COPTIER 1 VACUUM LOADER 0
FRAC TANK 1 AIR COMPRESSOR 1
CUT SAW 2 SAWZALL 2
DOUBLE DIAPHRAGM PUMP 1 BLOWER 2
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I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED RY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR ~oodievee #7lcerlovomet —

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE %Z\/D
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.ZC &~ /V
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SIGNATURE OF ON-SCENE COORDINATOR WW

SIGNATURE OF CONTRACTOR'S REPRESEN‘I‘ATIVE& //%v(

Page 2






